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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

  The above numbered solicitation is amended as set forth in item 14.  The hour and date specified for receipt of Offers

 is extended,  is not extended.
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13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS
It Modifies The Contract/Order No. As Described In Item 14.

A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In
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X

Firm-Fixed-Price

01 2003NOV25

W52H09

TACOM-ROCK ISLAND

ROCK ISLAND IL  61299-7630

AMSTA-LC-CTR-E

WANNETTA BAKER (309)782-4905

EMAIL: BAKERW@RIA.ARMY.MIL

S3603A

DCMA CLEVELAND

ADMIRAL KIDD CENTER

555 EAST 88TH STREET

BRATENAHL  OH  44108-1068

A NONE SC1012

92878

HUNTER MANUFACTURING COMPANY

30525 AURORA RD.

SOLON, OH. 44139-2795

TYPE BUSINESS: Other Small Business Performing in U.S.
DAAE20-99-D-0032/0028

2003NOV07

ACRN: AA NET INCREASE: $329,400.00

KIND MOD CODE: J

X

X

SEE SECOND PAGE FOR DESCRIPTION

                 /SIGNED/ 2003NOV25

HOWARD J LEWIS
LEWISH@RIA.ARMY.MIL (309)782-3506
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

The purpose of this modification, 01, is to expedite delivery of 1098 towbars.  1,000 each towbars will be delivered no later than 60

days from the date of this modification.  The remaining 98 towbars will be delivered no later than 75 days from the date of this

modification.  A not to exceed ceiling price is established of $300 per towbar or a total of  $329,400 for this modification.  The

Contractor agrees to begin promptly negotiating with the Contracting Officer the terms of a definitive modification.

All other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 002 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0007AN        PRODUCTION QUANTITY                                       1098         EA   $   1,573.78000  $      1,728,010.44              ___________________                                                          ______________   __________________

              NOUN: TOWBAR,MOTOR VEHICL

              PRON: M141TE09M1    PRON AMD: 03    ACRN: AA

              AMS CD: 070011

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W52H093295A500A W25G1U    J                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001              732           26-JAN-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W25G1U)   XU TRANSPORTATION OFFICER

                         DDSP NEW CUMBERLAND FACILITY

                         BUILDING MISSION DOOR 113 134

                         NEW CUMBERLAND        PA 17070-5001

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-99-D-0032/0028

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W52H093295A501A W62G2T    J                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001              268           26-JAN-2004

                 002               98           09-FEB-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W62G2T)   XU DEF DIST DEPOT SAN JOAQUIN

                         TRANSPORTATION OFFICER

                         PO BOX 960001

                         STOCKTON              CA 95296-0130

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-99-D-0032/0028
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0007AP        UNDEFINITIZED EXPEDITED DELIVERY                                                             $        329,400.00              ________________________________                                                              __________________

                                                                                                                  ESTIMATED

              NOUN: TOWBAR, MOTOR VEHICHL

              PRON: M141TE30M1    PRON AMD: 01    ACRN: AA

              AMS CD: 070011

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            09-FEB-2004

                            $       329,400.00
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0007AP  M141TE30M1             AA       1        $               0.00  $         329,400.00            $         329,400.00

        070011

                                                                           _________________

                                                         NET CHANGE    $         329,400.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        97   X4930AC6G 6D           26FB  S11116                W52H09           $         329,400.00                                                                                                          __________________

                                                                                          NET CHANGE    $         329,400.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       2,159,546.04              $         329,400.00              $       2,488,946.04
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